

PROJECT COMPLETION REPORT

NEPAL POST EARTHQUAKE
REBUILDING OF EARTHQUAKE DESTROYED SCHOOL BUILDING
SHREE JANATA LOWER SECONDARY SCHOOL
RANIPANI VILLAGE DEVELOPMENT COMMITTEE – 4, PARBAT DISTRICT

SPONSORED BY:
EIFION TRUST
TARPORLEY, CHESHIRE, ENGLAND, UNITED KINGDOM

1. Date project handed over: Friday 3 March 2017
2. Target area: Shree JANATA Lower Secondary school RANIPANI VDC, Parbat District.
3. Beneficiaries: 145 school children and 10 Teaching and non teaching staff
4. Participating Rtns: Narayan Prasad (KONEH) Gurung, IP President. MPH
Siri Prasad Gurung – Secretary MPH
CI NB Gurung – Chair Membership MPH

5. The journey:

- a. Day 1: Thursday 2 March – Rtns depart Kathmandu at 5AM for RANI PANI via Kalanki, Thankot, Nag Dhunga, Naubise, Malekhu, Mugling, Ghansi Kuwa, Damauli, Khairenitaar, Dule Gaunda, Pokhara, Kubinde Vanjyang, Phedi Khola, Naudanda, Syangja, Helu, Waling, Bangekhola, Dumre vanjyang, Mardukhola, Huwas, Tribeni, Beulibash, Khorpokhara, Okhari Vanjyang, Limithana, Lauke and finally RANI PANI. Arrived RANI PANI at 5PM. Overnight accommodation at RANI PANI.
- b. Day 2: Friday 3rd March:
 - 9AM- School children assembled.
 - 9.30AM – Local villagers arrived at school.
 - 10.00AM – Chief guest from District arrived.
 - 10.15AM – Formal programme started.
 - 11.00AM- Rebuilt EIFION Trust funded School building handed over to school management committee.
 - 11.15AM – 2PM Cultural programme performed by school children.
 - 3.30PM – EIFION Trust funded school building hand over programme came to successful conclusion.

c. Day 3: Saturday 4th March – Left RANI PANI for Kathmandu. The Rotarians arrived back in Kathmandu late in the evening same day. Return journey was on the same route as was on the outward journey.

Expenditure:

The breakdown of cost is as follows:

Ser	Items	Cost (Rs)	Running Total
	Fund received from EIFION Trust	1,865,398.00	
1	Earthwork excavation of foundation	36,500.00	36,500.00
2	Stone soling	57,572.00	94,072.00
3	Stone masonry work with mud mortar in sub structure and super structure	485,580.00	579,652.00
4	Flooring work	112,410.00	692,062.00
5	RCC	165,400.00	857,462.00
6	Reinforcement work	14,125.00	871,587.00
7	Local woodwork for Door/windows frame	67,830.00	939,417.00
8	Local woodwork for Door/windows Shutter	159,976.00	1,099,393.00
9	Beams, Truss, Struts	323,080.00	1,422,473.00
10	Local wood work for Eaves Board	15,209.00	1,437,682.00
11	26 Gauge CGI sheets for roof	242,742.00	1,680,424.00
12	26 Gauge GI Plain Sheet for Ridge cover	26,798.00	1,707,222.00
13	12.5mm thick Cement sand plaster	98,244.00	1,805,466.00
14	Cement Sand Pointing works	61,006.00	1,866,472.00

Note: The fund was over spent by Rs1074. The over spent money will be covered from RC The Himalayan Gurkhas fund.

Conclusion:

6. The post earthquake school rebuilding project work at SHREE JANTA LOWER SECONDARY SCHOOL, RANIPANI VDC, PARBAT District has come to successful conclusion. The school management committee, Parents and the guardians, students, teachers and the entire community in the locality have been extremely pleased with the project. They have asked the Rotarians to pass on their BIG thank you to the EIFION TRUST. With rebuilding work the school children are fully protected from all weather conditions.

7. On behalf of SHREE JANTA LOWER SECONDARY SCHOOL family and every member of RC THE HIMALAYAN GURKHAS, we thank EIFION TRUST for their kind donation.

Signed: xxxxxxxx
Rtn Yubaraj Gurung MPH
President

Signed: xxxxxxxx
Rtn Major Lilbahadur Gurung MBE
PP/International fund raising coordinator

INFORMATIVE PHOTOGRAPHS:



Many locals, school children and teachers were present to witness the hand over of school building



Rtns after formal handover of school building.



School children await Chief District Officer (Chief guest)



Rtns pose for photograph on the steps of new school building.



School children presenting welcome song.

END OF REPORT.